


Salesforce CRM Implementation

Executive Project Update | Simulated Portfolio Case Study

Executive Dashboard

Implementation closed Green across schedule, quality, adoption, and budget




Implementation Scope & Workstreams

Stakeholder interviews, process needs, acceptance criteria	Requirements
Sales Cloud objects, fields, flows, profiles, reporting	Salesforce Configuration
Legacy profiling, cleansing, mapping, mock loads, reconciliation	Data Migration
Email/calendar and marketing handoffs	Integrations
SIT, UAT, defects, permissions, regression	Testing
Role-based training, champions, office hours, adoption reporting	Enablement
Production checklist, go-live, support, stabilization	Cutover & Hypercare

Data Migration Quality

Final migration exceeded the simulated 99% success target



14,850

Records Loaded


99.4%

Final Success

0

Open Migration Issues

UAT & Defect Readiness




228
Cases Executed

98.2%
Pass Rate

0
Open Defects

Training & User Adoption

Login Adoption %



98%
Training

138
Active Users

98.6%
Login Adoption

Milestones & RAID

All implementation milestons completed; no open RAID items at closeout

Charter

On time

Requirements

On time

Solution Design

1 day late

Build

On time

UAT Sign-Off

On time

Go-Live

On time


Hypercare Exit

On time

100%
Milestones

0
Open RAID

Budget Performance



\$150K
Baseline

\$148.4K
Actual

\$1.6K
Favorable

Change Control & Lessons Learned

Approved Changes


Lead-source normalization rules
Manager pipeline-hygiene dashboard
Extended hypercare office hours

Lessons Learned

Start data profiling during discovery
Pair technical migration success with business reconciliation
Include negative-access tests for permissions
Track adoption after training, not just attendance

Closeout Summary

Simulated implementation objectives were met



Project Coordinator contribution

Coordinated requirements, build, migration, UAT, training, cutover, and hypercare.
Maintained RAID, milestones, budget, changes, actions, and executive reporting.
Built formula-driven Excel reporting for migration quality, UAT, defects, and adoption.