

UAT Readiness Review - Meeting Notes

Week 4 | Simulated Portfolio Case Study

Date	Facilitator	Participants	Purpose
Feb 27, 2026	Project Coordinator	Sales Ops, Salesforce Admin, Data, QA, Change, Sales Leadership	Review UAT progress, migration quality, defects, and cutover readiness

Agenda

- UAT execution and pass rate
- Open defect review
- Migration reconciliation
- Permission validation
- Training readiness
- Cutover dependencies
- RAID and change review

Discussion Summary

UAT remained on track with pass rates improving and no unresolved critical defects. The team reviewed contact deduplication results from the second mock migration, confirmed permission test coverage, and aligned training and cutover dependencies.

Decisions

Decision ID	Decision	Owner	Date
DEC-04	Proceed to final UAT sign-off once remaining high defects pass retest	Project Coordinator	Feb 27, 2026
DEC-05	Use revised contact matching rules for production migration	Data Lead	Feb 27, 2026
DEC-06	Keep role-based office hours through extended hypercare	Change Lead	Feb 27, 2026

Action Items

Action	Owner	Due	Status
Complete high-defect regression tests	QA Lead	Mar 2, 2026	Complete
Publish final migration reconciliation report	Data Lead	Mar 3, 2026	Complete
Confirm training completion by role	Change Lead	Mar 5, 2026	Complete
Prepare UAT sign-off package	Project Coordinator	Mar 6, 2026	Complete