

Salesforce CRM Implementation

Project Charter & Management Plan | Simulated Portfolio Case Study

Portfolio disclosure: This is a simulated Salesforce implementation created to demonstrate project-coordination practices.

1. Executive Summary

This project coordinates a simulated Salesforce CRM implementation for Sales, Marketing, and Operations. The Project Coordinator manages governance, requirements, configuration tracking, data migration, integrations, testing, user training, cutover, hypercare, risk management, budget monitoring, and executive reporting.

2. Business Need

The organization is replacing fragmented legacy CRM processes with Salesforce to improve customer-data visibility, standardize lead and opportunity management, strengthen reporting, and provide a shared system of record across revenue teams.

3. Objectives

Approve 60 prioritized requirements; complete 72 configuration items; migrate legacy CRM data with at least 99% final success; achieve at least 97% UAT pass rate; complete at least 95% of training; reach at least 95% login adoption; close all critical defects before hypercare exit; complete all milestones; and remain within the \$150,000 baseline budget.

4. Scope

In scope: discovery, requirements, solution design, Sales Cloud configuration, profiles and permissions, legacy data migration, email/calendar and marketing handoffs, SIT, UAT, training, cutover, hypercare, adoption reporting, and closeout. Out of scope: custom Salesforce product development, CPQ implementation, ERP replacement, and production customer data.

5. Success Measures

Metric	Target	Simulated Result	Status
Requirements approved	60	60	Met
Configuration items	72	72	Met
Final migration success	>=99%	99.4%	Met
UAT pass rate	>=97%	98.2%	Met
Training completion	>=95%	98%	Met
Login adoption	>=95%	98.6%	Met
Open defects at hypercare exit	0	0	Met
Budget	<=\$150,000	\$148,400	Met

6. Workstreams & Deliverables

Workstream	Deliverables	Primary Owner
Governance	Charter, status cadence, RAID, change log, closeout	Project Coordinator
Requirements	Stakeholder interviews, requirements backlog, acceptance criteria	Business Analyst
Solution Design	Objects, fields, automation, security model	Solution Architect
Configuration	Sales Cloud setup, reports, dashboards, flows	Salesforce Admin
Data Migration	Profiling, mapping, cleansing, mock loads, reconciliation	Data Lead

Integration	Email/calendar and marketing system handoffs	Integration Lead
Testing	SIT, UAT, defect triage, regression	QA Lead / Project Coordinator
Training & Adoption	Role-based training, champions, office hours, adoption KPIs	Change Lead
Cutover & Hypercare	Cutover checklist, go-live, support, stabilization	Project Coordinator

7. Governance & RACI

Weekly implementation meetings review workstream progress, dependencies, RAID, defects, and changes. During UAT and cutover, defect/cutover huddles increase in frequency. Executive updates are delivered biweekly.

Activity	Sponsor	Project Coord.	BA	SF Admin	Data	QA	Change
Charter	A	R	C	I	I	I	I
Requirements	I	C	A/R	C	C	I	I
Solution Design	I	C	C	A/R	C	C	I
Configuration	I	C	C	A/R	I	C	I
Migration	I	C	C	C	A/R	C	I
UAT	I	A/R	C	C	C	R	I
Training	I	C	C	C	I	I	A/R
Cutover	I	A/R	C	R	R	R	R

8. Schedule & Milestones

Milestone	Baseline	Actual	Variance
Charter Approved	Jan 7, 2026	Jan 7, 2026	0 days
Requirements Baseline	Jan 16, 2026	Jan 16, 2026	0 days
Solution Design Approved	Jan 23, 2026	Jan 24, 2026	+1 day
Build Complete	Feb 12, 2026	Feb 12, 2026	0 days
UAT Sign-Off	Mar 6, 2026	Mar 6, 2026	0 days
Production Go-Live	Mar 20, 2026	Mar 20, 2026	0 days
Hypercare Exit	Apr 3, 2026	Apr 3, 2026	0 days

9. Data Migration Plan

Object	Source Records	Loaded	Final Success	Control
Accounts	3,200	3,184	99.5%	Reconcile counts and required fields
Contacts	6,900	6,858	99.4%	Deduplication and matching rules
Leads	3,100	3,078	99.3%	Lead-source normalization
Opportunities	1,650	1,643	99.6%	Owner/stage validation

10. Testing & Acceptance

Testing includes system integration testing, 228 business UAT cases, defect triage by severity, regression testing, security/permission validation, and formal UAT sign-off. Production cutover requires zero open critical defects and accepted migration reconciliation.

11. Risk & Issue Management

ID	Item	Score	Mitigation / Resolution	Status
R-01	Legacy data quality may reduce migration accuracy	15	Profile, cleanse, dedupe, two mock migrations	Closed
R-02	User adoption may lag after go-live	12	Training, champions, office hours, adoption dashboard	Closed
R-03	Permission model may	10	Role hierarchy review +	Closed

	expose records incorrectly		negative access tests	
I-01	Initial mock migration produced duplicate contacts	20	Adjusted matching rules and reran load	Closed
D-01	Business UAT sign-off required before cutover	20	Daily UAT triage and formal sign-off checklist	Complete

12. Budget Management

Category	Baseline	Actual	Variance
Discovery & Design	\$22,000	\$21,400	+\$600
Salesforce Configuration	\$36,000	\$35,450	+\$550
Data Migration	\$24,000	\$25,800	-\$1,800
Integrations	\$18,000	\$17,600	+\$400
Testing & UAT	\$16,000	\$15,450	+\$550
Training & Change	\$14,000	\$13,600	+\$400
Cutover & Hypercare	\$20,000	\$19,100	+\$900
TOTAL	\$150,000	\$148,400	+\$1,600 favorable

13. Change Control

Changes are documented with business reason, impact, decision, owner, and implementation status. Approved changes are incorporated into configuration, data rules, adoption support, or the cutover plan.

14. Lessons Learned

- Data profiling should begin during requirements, not after configuration starts.
- Mock migrations need business reconciliation criteria in addition to technical load success.
- Permission testing should include negative-access scenarios before UAT sign-off.
- Training completion alone is not enough; adoption dashboards should track actual user activity after launch.
- Cutover readiness is easier to govern when defects, migration, training, and approvals roll into one executive dashboard.