

Weekly Status Report - Week 6

Salesforce CRM Implementation | Simulated Portfolio Case Study

Overall	Schedule	Budget	Scope	Quality
Green	Green	Green	Green	Green

Executive Summary

The Salesforce CRM implementation completed go-live and hypercare with all workstreams closed. Migration, UAT, training, and adoption targets were met, no defects remain open, and final cost is below the baseline budget.

Key Performance Indicators

KPI	Current	Target / Baseline	Status
Requirements approved	60	60	Complete
Configuration items	72	72	Complete
Migration success	99.4%	>=99%	Met
UAT pass rate	98.2%	>=97%	Met
Training completion	98%	>=95%	Met
Login adoption	98.6%	>=95%	Met
Open defects	0	0	Met
Budget	\$148,400	\$150,000	1.1% favorable

Completed This Week

- Completed hypercare exit review.
- Closed remaining support defects.
- Validated final adoption metrics.
- Completed budget reconciliation.
- Prepared executive closeout package.

Next Steps

- Deliver executive closeout update.
- Archive implementation artifacts and decision log.
- Transition adoption dashboard ownership to Sales Operations.