

Pilot Review - Meeting Notes

Week 4 | Simulated Portfolio Case Study

Date	Facilitator	Participants	Purpose
Mar 16, 2026	Project Coordinator	Registration, Revenue Cycle, Nursing, IT Apps, Clinical Ops	Review pilot performance, defects, and full-rollout readiness

Agenda

- Registration-time trend
- Wait-time trend
- Digital-form adoption
- Pilot defects
- Eligibility queue
- Clinical handoff
- RAID and change review

Discussion Summary

Pilot departments showed meaningful reductions in registration and wait time. The main technical issue was a duplicate guarantor-field mapping, which was corrected and scheduled for regression testing. Operational leaders confirmed that the intake readiness checklist improved handoff consistency.

Decisions

Decision ID	Decision	Owner	Date
DEC-04	Proceed with full rollout after regression test passes	Clinical Operations Lead	Mar 16, 2026
DEC-05	Retain assisted digital station in Emergency Intake	Registration Manager	Mar 16, 2026
DEC-06	Use daily eligibility queue threshold through stabilization	Revenue Cycle Lead	Mar 16, 2026

Action Items

Action	Owner	Due	Status
Retest guarantor field mapping	IT Applications Lead	Mar 17, 2026	Complete
Publish final standard-work guide	Project Coordinator	Mar 18, 2026	Complete
Confirm training completion by department	Training Lead	Mar 18, 2026	Complete
Update executive dashboard with pilot exit results	Project Coordinator	Mar 18, 2026	Complete