

Project Status Meeting Notes

Week 4 | E-Commerce Platform Launch

Meeting	Date / Time	Facilitator
Cross-Functional Status Review	August 6, 2026 10:00-10:45 AM	Project Coordinator

Attendees

Project Coordinator, Engineering Lead, Product Lead, QA Lead, Security Analyst, Operations Lead

Agenda

- Review schedule and milestone health
- Review UAT progress and defect status
- Confirm payment certification and security dependency
- Review launch-readiness actions
- Capture decisions, owners, and due dates

Discussion Summary

Topic	Discussion / Outcome
Schedule	Overall launch remains on track for August 17. UAT completion is trending one day late but float remains.
Payments	Certification testing completed; one documentation item remains before closure.
UAT	Three checkout defects identified. One critical, two medium. Critical fix is in retest.
Security	Evidence package is 90% complete; final payment-control evidence due August 7.
Operations	Support runbook drafted; escalation contacts and monitoring thresholds require final confirmation.

Decisions

Decision ID	Decision	Owner
DEC-04	Keep August 17 launch baseline; no schedule change	Executive Sponsor
DEC-05	Critical checkout defect must pass retest before readiness gate	QA Lead
DEC-06	Second payment processor remains deferred to post-launch backlog	Product Lead

Action Items

Action	Owner	Due	Status
Complete critical checkout defect retest	QA Lead	Aug 7	In Progress
Submit final security evidence	Engineering Lead	Aug 7	In Progress
Confirm launch-week support roster	Operations Lead	Aug 10	Not Started

Update executive status with UAT variance	Project Coordinator	Aug 6	Complete
---	---------------------	-------	----------

Next Meeting

Go-Live Readiness Review - August 14, 2026. Required pre-read: updated RAID log, UAT summary, security approval, deployment/rollback checklist, support roster.