

Weekly Project Status Report

Week 6 / Launch & Hypercare | Reporting Date: August 21, 2026

Overall	Scope	Schedule	Budget	Quality	Risk
GREEN	GREEN	GREEN	GREEN	GREEN	GREEN

Executive Summary

Production launch completed on August 17 as planned. Final-week delivery reached 24 of 24 planned tasks, no launch-blocking issues remain open, and project spend is below baseline. Hypercare monitoring is active with no severity-1 incidents reported.

Key Accomplishments

- Completed production deployment and smoke testing.
- Validated payment authorization, capture, refund, and failure handling in production.
- Transitioned support runbook and escalation paths to Operations.
- Closed remaining launch actions and began lessons-learned capture.

KPI Snapshot

Metric	Current	Trend / Target
Tasks completed	24 / 24	100%
Velocity	48	Up from 24 in Week 1
Open launch blockers	0	Target: 0
Budget variance	+\$1,550 favorable	1.7% under baseline
Launch date	Aug 17	Met baseline

Risks / Issues Requiring Attention

Item	Status	Action
Post-launch catalog monitoring	Monitor	Daily validation for first 10 business days
Payment processor performance	Monitor	Review failure-rate dashboard during hypercare
Support transition	On Track	Operations owns daily review; project team available for escalation

Decisions / Escalations

No executive decisions required this week. Project remains in controlled hypercare and closeout.

Next Steps

- Complete hypercare period and transition remaining monitoring to Operations.
- Finalize lessons learned and archive project artifacts.
- Confirm deferred enhancements are represented in the product backlog.