


# Global Leadership Training Rollout

Executive Program Update | Simulated Portfolio Case Study


Project coordination across North America, EMEA, APAC, and LATAM

# Executive Dashboard

Program closed Green across schedule, scope, quality, and budget




# Scope & Operating Model



# Regional Performance

All four regions exceeded the simulated 95% completion threshold



**98.5%**  
North America

**97.4%**  
EMEA

**97%+**  
APAC / LATAM

# Milestone Performance

Charter Approved

On time

Curriculum Baseline

On time

Localization

1 day late

LMS Ready

1 day early

Regional Delivery

On time

Executive Closeout

On time

100%  
Milestones Complete

On Time  
Final Closeout


# RAID & Issue Management

Highest-severity items were closed before program closeout

|                                 |                            |
|---------------------------------|----------------------------|
| LMS enrollment omission         | I-01   Score 20   Closed   |
| Regional HR sign-off dependency | D-01   Score 16   Complete |
| Localization delay risk         | R-02   Score 15   Closed   |
| Time-zone attendance risk       | R-01   Score 12   Closed   |
| Facilitator availability risk   | R-03   Score 12   Closed   |

# Budget Performance

Actual program cost finished below the simulated baseline




**\$128K**  
Baseline

**\$126.3K**  
Actual

**\$1.7K**  
Favorable Variance

# Delivery & Participation Trend

Completions



145 completions

Week 1

307 completions

Week 6

4.7 / 5

Satisfaction

# Change Control & Lessons Learned

## Approved Changes


Approved second EMEA time slot  
Extended recording access from 14 to 30 days  
Added manager reinforcement guide

## Lessons Learned

Plan time-zone coverage before participant communications  
Prioritize localized content before full review  
Maintain backup facilitators  
Reconcile LMS enrollment against authoritative participant lists

# Closeout Summary

Program objectives were met in the simulated case study



## Project Coordinator contribution

Coordinated global schedules, workstreams, stakeholders, risks, and changes.  
Maintained formula-driven Excel reporting and executive status visibility.  
Tracked participant delivery metrics and budget performance through closeout.