

Project Working Session - Meeting Notes

Week 4 | Simulated Portfolio Case Study

Date	Facilitator	Participants	Purpose
May 15, 2026	Project Coordinator	L&D, Regional HR, LMS, Communications	Review regional delivery readiness, issues, and actions

Agenda

- Regional delivery status
- LMS enrollment reconciliation
- Facilitator coverage
- Attendance risk
- Communications
- RAID and change review

Discussion Summary

North America delivery remained on plan. EMEA and APAC schedules were confirmed, while the team reviewed the corrected LMS enrollment logic and the backup facilitator pool. LATAM communications were approved for release after final regional validation.

Decisions

Decision ID	Decision	Owner	Date
DEC-04	Retain second EMEA session window	Project Coordinator	May 15, 2026
DEC-05	Use backup facilitator pool for schedule resilience	L&D Lead	May 15, 2026
DEC-06	Proceed with LATAM communications after regional validation	Regional HR Lead	May 15, 2026

Action Items

Action	Owner	Due	Status
Reconcile LMS manager population	LMS Administrator	May 18, 2026	Complete
Confirm APAC facilitator backups	L&D Lead	May 18, 2026	Complete
Release LATAM participant communication	HR Communications	May 20, 2026	Complete
Update dashboard with Week 4 results	Project Coordinator	May 18, 2026	Complete

RAID Review

No new critical risks were identified. Existing localization and facilitator risks remained controlled. The LMS enrollment issue was assigned for immediate correction and reconciliation.