

Global Leadership Training Rollout

Project Charter & Management Plan | Simulated Portfolio Case Study

Portfolio disclosure: This is a simulated project created to demonstrate project-coordination practices. Metrics and outcomes are illustrative.

1. Executive Summary

A global leadership-development program is coordinated across North America, EMEA, APAC, and LATAM. The Project Coordinator supports governance, cross-functional planning, scheduling, localization, LMS readiness, communications, delivery tracking, risk management, KPI reporting, budget monitoring, and program closeout.

2. Business Need

The organization requires a consistent leadership-development experience across regions while accounting for language, time-zone, facilitator, and technology constraints. The initiative standardizes core leadership content while allowing controlled regional adaptation.

3. Objectives

Deliver a scalable global training program; achieve at least 95% attendance among registered participants; achieve at least 95% completion among attendees; maintain average satisfaction of at least 4.3/5; complete all milestones; close with no unresolved critical risks; and remain within the \$128,000 baseline budget.

4. Scope

In scope: chartering, curriculum readiness, localization, LMS configuration, facilitator coordination, regional scheduling, participant communications, cohort delivery, attendance/completion tracking, satisfaction measurement, RAID, budget, executive reporting, and closeout. Out of scope: long-term performance-management redesign, compensation changes, and replacement of the enterprise LMS.

5. Success Measures

Metric	Target	Simulated Result	Status
Attendance rate	>=95%	96.6%	Met
Completion rate	>=95%	97.6%	Met
Average satisfaction	>=4.3/5	4.6/5	Met
Milestone completion	100%	100%	Met
Open critical issues at closeout	0	0	Met
Budget	<=\$128,000	\$126,300	Met

6. Workstreams & Deliverables

Workstream	Key Deliverables	Primary Owner
Governance	Charter, status cadence, decisions, closeout	Project Coordinator
Curriculum	Core modules, facilitator materials, learning objectives	L&D Lead
Localization	Regional language and cultural adaptation	Regional HR Leads
Technology	LMS configuration, enrollment, reporting	LMS Administrator
Scheduling & Delivery	Regional calendars, facilitator coverage, session execution	Project Coordinator / Regional HR
Communications	Participant messaging, manager toolkit, reminders	HR Communications
Reporting	KPI dashboard, weekly status, executive updates	Project Coordinator

7. Governance & RACI

Governance uses a weekly working-team meeting, weekly regional syncs during launch, and biweekly executive updates. RAID and changes are reviewed as standing agenda items.

Activity	Sponsor	Project Coordinator	L&D	Regional HR	LMS	Comms
Charter	A	R	C	C	I	I
Curriculum	I	C	A/R	C	I	I
Localization	I	C	C	A/R	I	I
LMS	I	C	C	C	A/R	I
Scheduling	I	A/R	C	R	C	I
Communications	I	C	C	C	I	A/R
Reporting	I	A/R	C	C	C	I

8. Schedule & Milestones

Milestone	Baseline	Actual	Variance
Program Charter Approved	Apr 8, 2026	Apr 8, 2026	0 days
Curriculum Baseline	Apr 17, 2026	Apr 17, 2026	0 days
Localization Complete	Apr 24, 2026	Apr 25, 2026	+1 day
LMS & Enrollment Ready	Apr 29, 2026	Apr 28, 2026	-1 day
Regional Delivery Complete	Jun 5, 2026	Jun 5, 2026	0 days
Executive Closeout	Jun 12, 2026	Jun 12, 2026	0 days

9. Risk & Issue Management

ID	Item	Score	Mitigation / Resolution	Final Status
R-01	Time-zone conflicts may reduce attendance	12	Multiple session windows + recordings	Closed
R-02	Localization delays may affect launch dates	15	Parallel review + priority content list	Closed
R-03	Facilitator availability may create gaps	12	Backup facilitator pool	Closed
I-01	LMS rules omitted a manager population	20	Corrected rule logic + participant reconciliation	Closed
D-01	Regional sign-off required before communications	16	Approval tracking in governance meeting	Complete

10. Budget Management

Category	Baseline	Actual	Variance
Curriculum Design	\$28,000	\$27,200	+\$800
Localization & Translation	\$22,000	\$23,150	-\$1,150
LMS Configuration	\$14,000	\$13,750	+\$250
Facilitation & Delivery	\$42,000	\$40,800	+\$1,200
Communications & Materials	\$12,000	\$11,600	+\$400
Evaluation & Reporting	\$10,000	\$9,800	+\$200
TOTAL	\$128,000	\$126,300	+\$1,700 favorable

11. Communications Plan

Audience	Purpose	Channel	Cadence	Owner
Executive Sponsor	Health, risks, budget, decisions	Executive update	Biweekly	Project Coordinator
Working Team	Tasks, dependencies, RAID, changes	Working session	Weekly	Project Coordinator
Regional HR	Readiness, schedules, attendance	Regional sync	Weekly during rollout	Project Coordinator
Managers	Program expectations and reinforcement	Manager toolkit / email	Before cohorts	HR Communications
Participants	Access, schedule, reminders	Email + LMS	Per cohort	HR Communications

12. Change Control

Changes are documented with reason, impact, owner, decision, and implementation status. Approved changes are incorporated into schedule, budget, communications, or delivery artifacts before execution.

13. Quality & Acceptance

Quality checks include curriculum approval, localization review, enrollment reconciliation, facilitator readiness, attendance reconciliation, completion validation, satisfaction review, and executive acceptance of the closeout report.

14. Lessons Learned

- Time-zone planning should be completed before participant communications.
- Localization review works best when priority content is identified early.
- Backup facilitator coverage reduces delivery risk without changing the baseline schedule.
- Automated LMS enrollment requires reconciliation against the authoritative participant list.
- A single Excel dashboard improves consistency between weekly and executive reporting.