

Weekly Status Report - Week 6

Global Leadership Training Rollout | Simulated Portfolio Case Study

Overall Status	Schedule	Budget	Scope	Quality
Green	Green	Green	Green	Green

Executive Summary

The global leadership training rollout completed all planned regional delivery and entered closeout. All six milestones are complete, no risks or issues remain open, and final program performance exceeded the attendance, completion, and satisfaction targets.

Key Performance Indicators

KPI	Current	Target / Baseline	Status
Target leaders	1,240	1,240	Complete
Completed leaders	1,132	>=95% of attendees	Met
Attendance rate	96.6%	>=95%	Met
Completion rate	97.6%	>=95%	Met
Average satisfaction	4.6 / 5	>=4.3 / 5	Met
Sessions delivered	45	45	Complete
Budget	\$126,300	\$128,000	1.3% favorable

Completed This Week

- Completed final LATAM cohort reconciliation.
- Closed remaining RAID items.
- Validated final budget actuals.
- Prepared executive closeout package.
- Consolidated lessons learned and participant feedback.

Next Steps

- Deliver executive closeout update.
- Archive project artifacts and final decision log.
- Transition ongoing leadership-program ownership to L&D operations.

Decisions / Escalations

No executive escalations are required. Final closeout approval is the remaining governance action.