

Weekly Status Report - Week 6

Hospital Intake Workflow Optimization | Simulated Portfolio Case Study

Overall	Schedule	Budget	Scope	Quality
Green	Green	Green	Green	Green

Executive Summary

The optimized intake workflow is fully deployed across all five simulated departments and has entered closeout. Registration time, wait time, digital adoption, data quality, and patient satisfaction all exceeded the project targets, with no open RAID items.

Key Performance Indicators

KPI	Baseline	Current	Result
Avg registration time	14.8 min	7.6 min	48.6% reduction
Avg patient wait	31.0 min	17.2 min	44.5% reduction
Digital form adoption	42%	94%	+52 pts
Data error rate	8.7%	1.8%	6.9 pts lower
Patient satisfaction	3.7 / 5	4.6 / 5	+0.9
Budget	\$105,000	\$103,150	1.8% favorable

Completed This Week

- Completed stabilization monitoring.
- Closed remaining operational issues.
- Validated final KPI trends.
- Completed final budget reconciliation.
- Prepared executive closeout package.

Next Steps

- Deliver executive closeout update.
- Archive project artifacts and decision log.
- Transition KPI monitoring to operational owners.